IFORNIA
HC;':‘L-M RE,'}",,,,,,,,, CHANGE ORDER (CO) CO No.: 00026

TITLE: Archaeological Monitoring Services DATE: 02/20/2015
PROJECT: Construction Package No. 1 CONTRACT NO:HSR 13-06

CONTRACTOR: At Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture

1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
Extra Work at Time and Materials

The Contractor shall perform Archaeological Monitoring in association with Native American Monitoring for Construction
Packages 1A and 1B, (Change Order Number 00025).

The Contractor shall perform all work in accordance with the Contract, and Archaeologica! Treatment Plan.

This work shall be done as Time and Material in accordance with HSR 13-06 Book 2, Section 17.9 "Time and Materials Change
Orders" for an estimated cost of $250,000.00. The Contractor shall notify the Authority when 75% or ($187,500.00) of the
estimated amount has been expended in order to deternine if additional funds are required to complete the work.

In accordance with General Provision No.: 17.9.2.2, Daily Reports for these services shall be submitted to the Authority's
Environmental Qversight Manager for review and approval. The Daily Reports for these services shall be submitted within five {5)
calendar days after the wotk has occurred. Daily Reports submitted after five {5) calendar days will not be eligible for payment.

Daily Reports for these services and Native American Monitoring Services (Reference Change Order Number 00025) shall be
submitted at the same time for review and approval by the Authority's Oversight Environmental Manager. The Contractor's Daily
Reports will be reviewed by the Authority's Oversight Environmental Manager within five (5) calendar days after being received
from the Contractor,

There will be no adjustment of time as this work does not affect the controlling operation.
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CALIFORNIA CHANGE ORDER CO No.: 00026

High-Speed Rail Authority (CO)
TITLE: Archaeological Monitoring Services DATE: 02/20/2015
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release of Clains

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature cansed by or arising out of
the facts and circumstances surrounding this Change Order including, but not kimited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certificaticn
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, exccuted in Fresno, Californis), as foliows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and inchudes all known and
anticipated impacts or amounts that may be incutred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and/or time requested and has 1o reason to believe and does not believe that the factual basis for the
Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):
Attached as {indicate "none" if no such

Subcontractors are involved] are swomn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.
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